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 * * * * * * * *
 
 
 Overall, Apex Data Systems, Inc. (Apex) has demonstrated it is making progress
towards Y2K readiness.  In terms of NCUA’s 5-phase repair approach, it appears to
be at the following point:

• Awareness - Apex has documented its efforts in raising the level of
awareness of its employees and client credit unions.

• Assessment - Apex developed and documented an assessment approach for
the Year 2000.  Additionally, an internal scanning tool was developed to
assist in assessing the core product.  Apex documented and updated
assessment results accordingly.

• Renovation - Apex expanded date fields to accommodate a four-digit year.
Also, “windowing” logic was used for external inputs to the system.  This
approach was used for all 6-position dates.  A year greater than “80” will
indicate a century of “19”.  All other year values will assume a century of “20”.

• Validation and Testing – Apex completed internal testing of the Apex Credit
Union System product prior to July 10, 1998.  They are currently waiting for
test files from third party vendors who provide interfaces to client credit
unions.

• Implementation - Apex has provided the Year 2000 ready release to all credit
unions along with software release documentation.


